

30 April 2020

# Loreto Kirribilli Innovation Centre



## Information for our Neighbours

As we have seen over recent weeks, the COVID-19 situation continues to unfold creating ongoing changes and challenges for our families, community, businesses and the broader economy. A month ago, we advised that the Loreto Kirribilli Board had postponed the construction phase of the Innovation Centre in response to this ongoing uncertainty.

In recent days, bulk excavation has been completed with a subsequent decision to postpone detailed excavation activities. These activities were originally planned to continue until mid-May 2020 as previously communicated in our March 2020 update. As a result of this decision, the large equipment and workers have been demobilised from the site with the construction area left in a safe state until works recommence.

Further information will be provided prior to the recommencement of the detailed excavation and construction phase with timeframes continuing to be reviewed in alignment with the evolving COVID-19 situation. At this stage, we anticipate that works will remain **on hold for three months** and we will inform you immediately of any changes to this proposed timeframe. Further information will also be provided prior to the recommencement of any significant works, outlining the nature and duration of activities to be undertaken.

We appreciate that noise impacts associated with our excavation activities have created challenges with many adults and children working or learning from home. We would again like to express our gratitude to the broader community for your patience during the bulk excavation phase.

While the project remains on hold our community contact channels remain available.

**For enquiries or concerns please contact the Project Team via the contact details below.**

 1800 270 644

 [projectenquiries@loretokirribilli.com.au](mailto:projectenquiries@loretokirribilli.com.au)

 PO Box 302  
North Sydney 2059